COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 04/ 2020

ESTI MATE SUMVARY 11:53: 11
CONTI D C21216 ESTI MATE NO. 0003 PROG SPEC YR: 2005
PCN: 21216- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 35.0 DAYS TIVE ALLOW 120 WORK DAYS
R4 US287C and US287Z at intersections of 5th, 6th, and 7t PERCENT TI ME: 29.17 ORI G TI ME ALLOW 120 WORK DAYS
PROJECT NO. STAR400- 353
R4 FY19 SIGNAL POLE REPLACEMENTS
NAMVE OF ROAD:
PROJECT COUNTI ES: LARI MER
CONTRACTOR:
W L. CONTRACTORS, | NC. PAY PERI OD ENDI NG 04/ 25/ 2020 DATE TI ME STARTED 03/02/2020
5920 LAMAR STREET DATE LET 07/ 11/ 2019 DATE WORK BEGAN 03/ 02/ 2020
DATE AWARDED 07/16/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/19/2019 DATE ACCEPTED
ARVADA CO 80003 (303) 422-7985 DATE NOTI CE TO PROCEED 03/02/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 896, 860. 00 PARTI Cl PATI NG $ 1, 000. 00 $ 0. 00
AWARD PRQJECT AMI: $ 1,673, 655.00 NON- PARTI Cl PATI NG 411, 337. 68 173,912.97
PERCENT COMPLETE: 21.74% TOTAL EARNI NGS 412, 337. 68 173,912. 97
FUNDS AVAI LABLE: $ 1,484,522.32 STOCKPI LED MATERI ALS 473, 900. 00 0.00
GROSS EARNI NGS 886, 237. 68 173, 912. 97
TOTAL CLAI VS $ 0.00 RETAI NAGE -11,875. 13 -5,217. 39
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 874, 362. 55 168, 695. 58
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
ANMOUNT DUE 874, 362. 55 168, 695. 58
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 168, 695. 58

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21216 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21216-BID ESTI MATE RUN 05/ 04/ 2020
PRQJECT: STAR400- 353 ESTI MATE NO 0003 11:53: 11
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00008  Tree Trinmng 8. 000 6. 000
HOUR 0. 000 0. 00
850. 00000 6. 000 5,100. 00
0010 202-00200 Renoval of Sidewal k 242.000 51. 090
SY 75. 880 3,338.72
44.00000 126. 970 5, 586. 68
0015 202-00203 Renoval of Curb and Gutter 13. 000 0. 000
LF 0. 000 0.00
19. 00000 0. 000 0. 00
0020 202-00206 Renoval of Concrete Curb Ranp 53. 000 0. 000
SY 0. 000 0. 00
42.00000 0. 000 0.00
0025 202-00220 Renoval of Asphalt Mat 19. 000 0. 000
Sy 0. 000 0.00
55. 00000 0. 000 0. 00
0030 202-00828 Renoval of Traffic Signal Equi pnent 1. 000 0. 000
LS 0. 000 0. 00
36, 050. 00000 0. 000 0. 00
0035 203-01597  *Pot hol i ng 100. 500 55. 000
HOUR 45. 500 11, 375.00
250. 00000 100. 500 25,125. 00
0040 208-00002 Erosi on Log Type 1 (12 Inch) 50. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0.00
0045 208-00035  Aggregate Bag 182. 000 108. 000
LF 74.000 962. 00
13. 00000 182. 000 2,366. 00
0050 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 6. 000 3. 000
EACH 0. 000 0. 00
745. 00000 3.000 2,235.00
0055 208-00052 StormDrain Inlet Protection (Type II) 81. 000 6. 000
LF 6. 000 300. 00

50. 00000 12. 000 600. 00



CONTI D

ROADWAY

CAT NO0200

0060 208-00056

0065

208- 00103

0070

208- 00105

0075

208- 00106

0080

210- 00473

0085

210- 00760

0090

210- 00810

0095

210- 00815

0100

212-01200

0105

403- 00721

0110 503-00018

C21216

21216-BID
STAR400- 353

| TEM
DESCRI PTI ON

Storm Drain Inlet Protection (Type II1)

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

Reset

TV Caner as

Reset

Lumi naire

Reset

Ground Sign

Reset

Si gn Panel

Landscape Restoration

Hot M x Asphalt (Patching) (Asphalt)

Drilled Shaft (18 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
11. 000
EACH
216. 00000
24.000
HOUR
142. 00000
24. 000
HOUR
247. 00000
22.000
HOUR
280. 00000
3. 000
EACH
735. 00000
6. 000
EACH
220. 00000
1. 000
EACH
240. 00000
64. 000
EACH
205. 00000
1. 000
LS
6, 200. 00000
20. 000
sy
250. 00000
10. 000
LF

225. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

22.000
0. 000
22.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5. 000
5. 000
10. 000

Page 3

ESTI MATE RUN 05/ 04/ 2020

1,125

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

11:53:11

AMOUNT

6, 160

2,250

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

00



CONTI D: C21216 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21216-BID ESTI MATE RUN 05/ 04/ 2020
PRQJECT: STAR400- 353 ESTI MATE NO 0003 11:53: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 503-00036 Drilled Shaft (36 Inch) 330. 000 195. 000
LF 135. 000 57, 375. 00
425. 00000 330. 000 140, 250. 00
0120 503-00042 Drilled Shaft (42 Inch) 17. 000 17. 000
LF 0. 000 0. 00
525. 00000 17. 000 8,925. 00
0125 608-00000 Concrete Sidewal k 196. 000 0. 000
SY 0. 000 0. 00
134. 00000 0. 000 0. 00
0130 608-00010 Concrete Curb Ranp 60. 000 0. 000
SY 0. 000 0. 00
205. 00000 0. 000 0. 00
0135 608-00350 Concrete Sidewal k (Col ored) 34. 000 0. 000
SY 0. 000 0.00
252. 00000 0. 000 0. 00
0140 609-21020 Curb and GQutter Type 2 (Section I1-B) 21. 000 0. 000
LF 0. 000 0. 00
68. 00000 0. 000 0. 00
0145 613-00200 2 Inch Electrical Conduit 579. 000 217.000
LF 362. 000 5, 430. 00
15. 00000 579. 000 8, 685. 00
0150 613-00206 *2 Inch Electrical Conduit (Bored) 2,010. 000 1, 090. 000
LF 804. 000 12, 864. 00
16. 00000 1, 894. 000 30, 304. 00
0155 613-00300 3 Inch Electrical Conduit 876. 000 334. 000
LF 542.000 8,672.00
16. 00000 876. 000 14, 016. 00
0160 613-00306 *3 Inch Electrical Conduit (Bored) 3, 660. 000 1, 756. 000
LF 1, 430. 000 24,310. 00
17. 00000 3, 186. 000 54, 162. 00
0165 613-07003 Type Three Pull Box 20. 000 7.000
EACH 11. 000 13, 530. 00

1, 230. 00000 18. 000 22,140. 00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

613-07004

613-10000

613- 20200

613-50150

614-00011

614- 00216

614-70150

614- 70336

614- 72855

614- 72864

614-81000

C21216

21216-BID
STAR400- 353

ROADWAY

| TEM
DESCRI PTI ON
Type Four Pull Box
Wring
Luminaire (Install Only)

Secondary Service Pedestal

Si gn Panel

(Cass I)

St eel

Si gn Post (2x2 Inch Tubing)

Pedestrian Signal

Face (16) (Countdown)

Traffic Signal

Face (12-12-12)

Traffic Signal Controller Cabinet

Fire Preenption Unit

Traffic Signal-Light Pole Steel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7.000
EACH
1, 410. 00000
1. 000
LS
25, 700. 00000
17. 000
EACH
250. 00000
2.000
EACH
950. 00000
77.000
SF
33. 00000
60. 000
LF
16. 00000
46. 000
EACH
520. 00000
66. 000
EACH
660. 00000
2.000
EACH
22, 000. 00000
12. 000
EACH
3, 100. 00000
7.000
EACH

20, 700. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
5. 000
7.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 04/ 2020

7,050

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:53:11

AMOUNT

9, 870

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D:

ROADWAY

PCN
PRQIECT
REF | TEM
NO. NO.

CAT NO0200
0220
0225 614-81020
0225
0230 614-81120
0230
0235 614-81125
0235
0240 614-81130
0240
0245 614-81135
0245

C21216
21216-BID
STAR400- 353

| TEM

DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

MATERI AL ALLOWANCE Traffic Signal-Light Pole Steel

Traffic Signal-Light

Pol e Steel

(2 Mast Arm

MATERI AL ALLOWANCE Traffic Signal-Light Pole Steel (2

Mast Arm)

Traffic Signal-Light

Pol e Steel

(1-20 Foot Mast Arm

MATERI AL ALLOWANCE Traffic Signal-Light Pole Steel

(1-20 Ft Mast Arm

Traffic Signal-Light

Pol e Steel

(1-25 Foot Mast Arm)

MATERI AL ALLOWANCE Traffic Signal-Light Pole Steel

(1-25 FT Mast Arm

Traffic Signal-Light

Pol e Steel

(1-30 Foot Mast Arm)

MATERI AL ALLOWANCE Traffic Signal-Light Pole Steel

(1-30 Ft Mast Arm

Traffic Signal-Light

Pol e Steel

(1-35 Foot Mast Arm)

MATERI AL ALLOWANCE Traffic Signal-Light Pole Steel

(1-35 Ft Mast Arm

21, 725.

59, 800.

47, 4717.

EACH

23, 700.

EACH

18, 595.

EACH

24, 600.

19, 359.

24, 920.

19, 642.

EACH

25, 900.

EACH

20, 369.

10000

1. 000

00000

00000

1. 000

00000

00000

5. 000

00000

00000

1. 000

00000

00000

3. 000

00000

00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5. 300
0. 000
5. 300

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

Page 6
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
0. 00
115, 143. 03
0.00
0. 00
0. 00
47,477. 00
0.00
0. 00
0. 00
18, 595. 00
0.00
0. 00
0. 00
96, 795. 00
0.00
0. 00
0. 00
19, 642. 00
0.00
0. 00
0. 00
61, 107. 00



CONTI D: C21216 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21216-BID ESTI MATE RUN 05/ 04/ 2020
PRQJECT: STAR400- 353 ESTI MATE NO 0003 11:53: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0250 614-81140 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
28, 900. 00000 0. 000 0. 00
0250 MATERI AL ALLOMNCE Traffic Signal-Light Pole Steel 1. 000
(1-40 Ft Mast Arm)
EACH 0. 000 0. 00
22, 752. 00000 1. 000 22,752.00
0255 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
29, 100. 00000 0. 000 0. 00
0255 MATERI AL ALLOMNCE Traffic Signal-Light Pole Steel 2.000
(1-45 Ft Mast Arm)
EACH 0. 000 0. 00
22,878. 00000 2.000 45, 756. 00
0260 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
29, 400. 00000 0. 000 0. 00
0260 MATERI AL ALLOMNCE Traffic Signal-Light Pole Steel 1. 000
(1-50 FT Mast Arm
EACH 0. 000 0. 00
23, 160. 00000 1.000 23, 160. 00
0265 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
29, 800. 00000 0. 000 0. 00
0265 MATERI AL ALLOMNCE Traffic Signal-Light Pole Steel 1. 000
(1-55 Ft Mast Arm)
EACH 0. 000 0. 00
23, 473. 00000 1.000 23,473.00
0270 614-84100 Traffic Signal Pedestal Pole Al um num 2.000 0. 000
EACH 0. 000 0. 00
2,900. 00000 0. 000 0. 00
0275 614-86240 Traffic Signal Controller (Type 170) 4.000 0. 000
EACH 0. 000 0. 00
7,200. 00000 0. 000 0. 00
0280 614-86800 Uni nterrupted Power Supply 6. 000 0. 000
EACH 0. 000 0. 00

11, 100. 00000 0. 000 0. 00



CONTI D: C21216 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21216-BID ESTI MATE RUN 05/ 04/ 2020
PRQJECT: STAR400- 353 ESTI MATE NO 0003 11:53: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0285 614-87012 Fiber Optic Termination Panel (12 Fiber) 4.000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0290 614-87015 Buf fer Tube Fan Qut Kit 4.000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0.00
0295 614-87333 Closed Circuit Television Camera (Traffic 3. 000 0. 000
Surveill ance)
EACH 0. 000 0. 00
5, 510. 00000 0. 000 0. 00
0300 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
3, 000. 00000 0. 000 0.00
0305 614-87413 Fiber Optic Cable (Milti Mde) (12 Strands) 1, 000. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0310 614-87690 Et hernet Switch 6. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0320 625-00000 *Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
15, 600. 00000 0. 000 0. 00
0325 626- 00000 *Mobi | i zat i on 1. 000 0.500
LS 0. 000 0. 00
33, 000. 00000 0.500 16, 500. 00
0330 626-01104  *Public Information Services (Tier V) 1. 000 0. 250
LS 0. 250 1,911. 25
7, 645. 00000 0.500 3,822.50
0335 630-00003 *Unifornmed Traffic Control 72.000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0340 630-00007 *Traffic Control Inspection 48. 000 2.000
DAY 12. 000 1, 860. 00

155. 00000 14. 000 2,170.00



CONTI D: C21216 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21216-BI D
PRQIECT STAR400- 353 ESTI MATE NO 0003
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0345 630-00012 *Traffic Control Managenent 120. 000
DAY
1, 070. 00000
0350 630-00015 *Uni formed Traffic Control Coordination 8. 000
HOUR
21. 00000
0355 630-80341 *Construction Traffic Sign (Panel Size A 46. 000
EACH
19. 00000
0360 630-80342 *Construction Traffic Sign (Panel Size B) 11. 000
EACH
31. 00000
0365 630-80355 *Portabl e Message Sign Panel 3. 000
EACH
3,711. 00000
0370 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 2.000
Type
ype) EACH
1, 855. 00000
0375 630-80360 *Drum Channel i zi ng Devi ce 42.000
EACH
6. 00000
0380 630-80380 *Traffic Cone 101. 000
EACH
6. 00000
0385 630-85041 *Mobi | e Attenuat or 120. 000
DAY
435. 00000
0390 700-70010 F/ A M nor Contract Revisions 170, 000. 000
FA
1. 00000
0395 700-70011 F/ A Partnering 5, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

16. 000
19. 000
35. 000

0. 000
0. 000
0. 000

23. 000
0. 000
23.000

5.500
0. 000
5. 500

1.500
0. 000
1.500

0.500
0. 000
0. 500

21. 000
0. 000
21.000

50. 500
0. 000
50. 500

6. 000
8. 000
14.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 04/ 2020

20, 330

3,480

00

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

11:53:11

AMOUNT

37, 450

437.

170.

5, 566

927.

126.

303

6, 090

00

.00

00

50

50

50

00

00

00

.00

.00



CONTI D:

C21216
21216-BID
STAR400- 353

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Page 10
ESTI MATE RUN 05/ 04/ 2020

| TEM
DESCRI PTI ON

CAT NO0200

0400 700-70016

0405 700-70190

0410 700-70230

0415 700-70380

CAT NO0400

0315 620-00020

ROADWAY

F/ A Fuel

Cost Adj ust ment

F/ A Electric Service

F/ A Conmuni cation Lines

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
10, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
3, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
1, 000. 00000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

11:53: 11
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
1, 895, 860. 00 $ 173,912.97$% 885,237.71
1. 000
0. 000 0.00
1. 000 1, 000. 00
1, 000.00 $ 0.00% 1, 000. 00
1,896, 860. 00 $ 173,912.97$% 886,237.71



